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NAWCAD Lakehurst B198 B120 B120 B129 B120 90%2/19/20029/3/2001
ISF installed diesel generator and will reimburse Navy for offset credits.  Station has identified temporary warehouse and temp admin space in building 111 which will be available 4/02.

M 9/3/2001

NSWC Crane 3173 3173 2 2749 2 100%7/9/20015/21/2001
Consolidated Site.  Server Farm punchlist complete.   Navy to identify replacement space for Bldg 2.  Fire alarm response liability agreement needed.

M 4/21/2001

Washington Navy Yard 196 196 166 99%1/18/20025/21/2001
Warehouse is located at Andrews NAF.  Final security system tie into base operations and security certification ongoing.

VL 3/7/2001

Pentagon 1-D-1070 1C1039 5B731 1B7CM1 100%12/4/2001
Racks have been installed.  ISF needs to install equipment in the racks and plan and build out the IDFs.

POP

NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY.   See WNY for status.

POP

NAS Patuxent River 1490 1490 405 509/665 None 99%2/8/20024/6/2001
OT&E Site.  Awaiting Permit to Operate for emergency generator, anticipated 2/8.  Temporary warehouse is unavailable on base.  Security system installation on-going.

VL 4/6/2001

NAVSTA Norfolk W-143 W-143 W-143 W-143 W-130 85%8/12/20021/22/2001
Station to provide  urgent roof repairs.  ISF requested space for combined area warehouse.  Gov't attempting to find space.

NOC 1/10/2001

NAVAIRWARCEN Orlando 1090/1091 1091 1092 Leased Leased 100%1/25/20029/4/2001
Facilities numbers shown indicate room numbers.  Server Farm complete.  Installing closets and server farm fiber.  Security system installation on-going.

M 9/4/2001

NAVSUPPACT New Orleans 601 601 601 601 601 99%7/31/20015/10/2001
Server farm complete.  Working on connections to serviced facilities.

L 5/4/2001

NAS North Island 1482 1482 1482 1482 12 12 100%5/4/20011/6/2001
Server consolidated into NOC.  Warehouse consolidated in San Diego area warehouse in building 12.  NOC is operational.  ISF has constructed an emergency central air conditioning plant outside bldg 1482.

NOC 1/6/2001
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SPAWAR Old Town
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWARCEN San Diego
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWAR Pt. Loma A-33 317 317 12 12 100%6/15/20013/19/2001
Warehouse consolidated in San Diego area warehouse.  Security system installation on-going.  Security certification pending.

VL 3/19/2001

San Diego Help Desk 40%6/1/2002
EDS lease directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational.  Other Bldgs include Admin Lab space and Offices.  FY01 lease cost awarded in Sept 01.  Fleet/Region budgeting for FY02 
and beyond lease costs.  3970-Lab/office space, 3980-Help desk, 3990-Office space.

HD

CBC Port Hueneme 1388 5 5 612 5 100%6/15/20014/9/2001
Shared warehouse space with Pt. Mugu.  Security certification is pending.  Roof leak in server farm to be repaired by PWC by end of Feb 02.  Significant ceiling tile and wall damage has occurred to the admin 
room due to leaks.

M 4/9/2001

NAS Point Mugu 50 50 5 612 100%6/15/20014/9/2001
Security system and physical security features undergoing minor modifications.  Certification is pending.  Power fluctuations damaged the Navy UPS system.  ISF responded and tied remaining Navy computer 
systems into ISF UPS system.  Navy needs to replace batteries and disconnect from NMCI UPS.  Navy is being transitioned off the ISF electrical system.

L 4/2/2001

NAWS China Lake 33 2 2334 989 2334 100%6/15/20014/2/2001
Some build out in Bldg 2334 on-going.

L 4/2/2001

NAS Lemoore 730 730 Trailer 773 824A 100%5/15/20013/19/2001
OT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs.

M 3/19/2001

NAS Fallon 304 304 NA 65 100%10/16/20013/19/2001
ISF is using temporary ISF trailers for temporary warehouse.

M 3/19/2001
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Increment: 1.5
CINCLANTFLT CMPD
Was consolidated into Norfolk NOC.  ISF requested space to reinstitute this server farm and surveyed potential buildings.  Initial space considered was 460 sf short.  CLF Is looking for a new facility or 
additional space.  An offer letter is needed on this space once the shortage has been resolved.

24-Aug-0228-Nov-01M

NAS Oceana 920 920 920 920
Funding to move current tenants out of server farm building has been approved, station making arrangements.  Anticipate that the space will be available 4/30.  80% design due 2/1.  ISF states they will hold 
design at 80%.

24-Aug-0202-Oct-01L 920

NAVWPNSTA Charleston 13 13 3560 3560
80% design acceptable to station.  Conducted pre-con.  ISF would like station to provide transformer by late Feb.  PW is considering leasing a transformer to expedite service.

24-Aug-0205-Sep-01 24-Oct-01M 3560

Increment: 2
NAS Brunswick 223 223 250 294
Full assessment report expected 2/7.

16-Sep-0209-Nov-01M 294

NAVSTA Newport 47 47 440 47
Full assessment report expected 2/7.

12-Sep-0207-Nov-01L 47

NTC Great Lakes 3400 3400 3400 3502
Site Verification Analysis Report completed 12/16/01.  30% design review scheduled for 2/10/02.

16-Sep-0210-Oct-01M 3502

NSS Mechanicsburg 112 112 112 112
Formal offer letter of 12/10/01 received.  30% design review completed 1/18/02.  60% design on track.

16-Sep-0206-Jul-01M 112

FISC Norfolk Det Philadelphia 2B 2D 2D 27A
ISF trip report received 12/03/01.  Revised space allocation letter received on 1/9/02.  30% design complete.

26-Sep-0223-Oct-01M 27A
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NAVPHIBASE Little Creek 1265 1265 Trailer
Full assessment conducted 12/20/01.   Awaiting ISF report.  Permanent warehouse not identified, but may be regionalized to NAVSTA Norfolk.

26-Aug-0211-Sep-01M 3090

NAVSHIPYARD Portsmouth, VA 31 31 31 31
Full assessment conducted 1/24.  Awaiting ISF report.  ISF may have concerns with asbestos, historical building issues, and the building may be in the flood plain.

12-Aug-0213-Sep-01L 31

NAS Jacksonville (EMF) 110 110 110
ISF has changed the classification of the facility from a NOC to a Enterprise Management Facility (EMF).  The total space required is being validated, then space needs to be assigned by letter.

26-Jul-0220-Jul-01VL 110

NAVSUPPACT Millington 750 750 750 750
Full assessment completed 12/5/01.  30% design review scheduled for 2/10/02..

12-Sep-0207-Aug-01VL 750

NAS Corpus Christi 22 22 22 22
60% design on track.  Pre-con conducted 1/9/02.

20-Oct-0210-Jul-01 26-Nov-01M 22

NAVSTA San Diego 3418 57 57 12
60% design complete. Preconstruction conference held 12/20.  Consolidated warehouse Building 12 being used for warehouse.

26-Sep-0230-May-01L 57

Pearl Harbor (NOC) B87 B87 B87 208 B87 35%
SHPO issues resolved.  Region is looking for a consolidated warehouse which is urgently needed.  Construction progressing rapidly.  Region/PWC to provide temporary power to building by Feb.  Server farm 
is very large (VL) (in NOC).  Hazmat encountered in electrical room.  Region is looking for a consolidated warehouse.

15-May-0211-Jun-01NOC 54

Increment: 2.5
NAS Keflavik 740
ISF needs to validate required space and inform SPAWAR of any anticipated changes to the manning level of the Iceland IT workforce.  SPAWAR Legal will then coordinate with the appropriate personnel on 
Iceland to resolve the SOF issue.

16-Dec-02S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Full assessment report due 2/2.  ISF has concerns that buiding is in an IR site and is scheduled for remediation in FY07.   Station to demolish tanks currently inside the building.

16-Oct-0225-Sep-01M 298
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SUBASE New London 411 411 138 411
Full asessment conducted 1/29.  Awaiting ISF report.

16-Sep-0206-Nov-01M 411

NSWC Carderock 17
Formal space offer of 11/14/01 received for server farm only.  30% design delayed by ISF.   Formal space offer for admin space received 1/28.  ISF to look at proposed warehouse 2/4.

16-Aug-0211-Oct-01M

NSWC Indian Head
Formal space offer received.  30% design anticipated 2/10.

16-Sep-0226-Sep-01M

NSWC Dahlgren
Station proposed new facility that seems to meet ISF needs. Awaiting ISF decision on space.  Formal offer of space urgently needed once ISF agrees that space is appropriate.

16-Oct-0227-Sep-01M

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on 
hold by ISF.

13-Sep-01S

SUBASE Kings Bay 4030 4030 2011 2011
Official offer of space received 12/4/01.  Lack of temp warehouse may be addressed in ISFs proposal for an area warehouse as part of the Jacksonville EMF.  Full site assessment by ISF conducted 1/23.  
Awaiting ISF report.

16-Sep-0224-Jul-01M

NAVSTA Mayport
Original space proposed was not contiguous.   CNRSE identifying  new space.  Lack of warehouse may be addressed as part of the proposed Jacksonville EMF.  ISF conducted Quicklook of second space 
1/24.  A formal offer letter will be needed after the ISF report is received.

16-Sep-0224-Jan-02M

NAS Key West
ISF trip report received 12/19/01.  Full site assessmentreport received 2/02/02.  A formal offer letter for space is urgently needed.

16-Nov-0215-Nov-01S

NAVSTA Roosevelt Roads
Site visit conducted as scheduled.  A full site assessment report was received 1/11/02.  Formal offer letter for space is urgently needed.

16-Sep-0201-Nov-01M
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NAVSTA Guantanamo Bay
Site visit scheduled for 2/12 will be full assessment due to logistics difficulties.  An offer letter will be needed after the site assessment report is received.

16-Dec-0212-Feb-02S

NSWCDD Panama City 500 309 3
Buildings identified were evaluated by ISF in report received 10/30/01.  Formal offer letter signed 12/14/01.  Site assessment report received 1/11/02.  Commercial Warehouse space will be leased for temp and 
permanent warehouse.  30% design completed 1/25/02.

16-Sep-0206-Sep-01M

NAS Pensacola 649 649 741 649
Building 649 has been approved.  A formal offer letter of 29 Nov has been received.  Facility repairs will be done prior to build out.  Temp admin is also located in building 25.  Full assessment conducted for 
1/15.  Awaiting final assessment report.

12-Oct-0201-Aug-01VL 649

NAS Meridian 224 224 215 224
Formal offer letter of 12/7/01 has been received.  Full assessment by ISF conducted 1/17.  Awaiting ISF report.

16-Oct-0218-Oct-01M 224

CBC, NCTC, NRC Gulfport 203
Server farm size changed to medium.  Different facilities than original were surveyed by ISF 11/27/01 and full site assessment conducted 11/29/01.  ISF full assessment report received 1/11/02.  A formal offer 
letter for space is needed.

16-Sep-0217-Oct-01M

Stennis Space Center
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space is required.  ISF Team did site visit 
1/4 to look at different facilities.

02-Aug-01POP

NPGS Monterey 428 428 428 428
Site visit 11/28/01.  Medium server farm has been downsized to a POP.  Site assessment report received 1/30/02.  An offer letter for space will be needed once ISF determines exact requirements for POP.

16-Nov-0207-Nov-01POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 Region proposes as the EMF requires a UMC Milcon project to be made acceptable.  Large server farm.  ISF has proposed an Enterprise Management Facility in lieu of NOC.  Formal offer letter of 
12/27/01 received.  Temp warehouse is located in Bldg 1013 at Keyport.  UMC approved by OPNAV 1/25.  UMC contract should be awarded by end of Feb 02.

25-Nov-0220-Jun-01VL 1013

NUWC Keyport 1003 922 1034 922
Perm Warehouse and Admin space located in Bldg 922 at Bremerton.  Formal Offer Letter of 12/27/01 for Temp Warehouse space received.  Need space offer letter for server farm and temporary admin.

16-Dec-0222-Jun-01M 1013
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SUBASE Bangor 7074 7074 7074 922
Site assessment report dated 7/27/01.  Fomal offer letter of 12/27/01 received.  Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  30%  design scheduled 
for completion 2/11.

16-Oct-0220-Jun-01M 1013

NAVSTA Everett 2200 2200 2114 2200
Formal offer letter of 12/27/01 received.  30% design scheduled for completion on 2/11.

16-Oct-0222-Jun-01S 2200

NAS Whidbey Island 219 113 113 2644
30% design scheduled for completion 3/5.

16-Nov-0201-Sep-01M 2670
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